THE WORK PLAN

Task List	Start Date	End Date	Status
Agreement Sign	03/15/18	03/15/18	Done
UI Concept	03/15/18	03/18/18	Done
System Architecture Design	03/18/18	03/25/18	Done
Initial UI Design	03/21/18	04/05/18	In Progress
Login page	03/21/18	03/22/18	
Dashboard	03/22/18	03/24/18	
Resource Upload page	03/25/18	03/27/18	
Global Search Result page	03/28/18	03/29/18	
Advance Search Page	03/31/18	04/03/18	
SRS Document create	03/25/18	04/05/18	In Progress
Deployment to the Test Server	04/03/18	04/05/18	
Core Functional Development	04/05/18	05/19/18	
Database Design	04/05/18	04/08/18	
User Management	04/07/18	04/09/18	
Login Page	04/08/18	04/09/18	
Uploading video content	04/10/18	04/16/18	
Single file uploading	04/10/18	04/10/18	
Transcoding video file	04/11/18	04/14/18	
Batch file Uploading	04/11/18	04/12/18	
Transcoding Batch video files	04/15/18	04/16/18	
UAT	04/17/18	04/17/18	
Uploading Audio Content	04/17/18	04/21/18	
Single & Batch file	04/17/18	04/19/18	
Audio file encoding	04/19/18	04/21/18	
UAT	04/22/18	04/22/18	
Upload Image & Document	04/22/18	04/23/18	
Single & Batch file	04/22/18	04/23/18	
Smart Search	04/24/18	04/28/18	
Advance Search	04/26/18	04/30/18	
Search Result page			
Preview, Edit & Delete action	05/01/18	05/05/18	
UAT	05/06/18	05/06/18	
Dashboard	05/06/18	05/08/18	
Role based Permission Management	05/08/18	05/14/18	
UAT	05/15/18	05/15/18	
Testing & Bug Fixing	05/16/18	05/19/18	
Final Demo	05/20/18	05/20/18	
UAT	05/21/18	06/04/18	
Deployment to the Main server	06/05/18	06/07/18	
Data Collection & Upload	06/09/18	06/24/18	
Final Delivery	03/15/18	06/25/18	